Scrum Sprint 3: Buffets and Samgyeopsal Places in Iloilo (Final Sprint)

Sprint Planning:

This Sprint is all about the implementation of the backend part as well as additional frontend functionalities to better show the site

Daily Scrum:

On a daily basis, careful planning of what things to add and edit on the project has been done. As well as daily binge-watching of Django Tutorials on how to implement these functionalities to better display it on the frontend.

Sprint Review:

As this is the last sprint, overall, this project can be deemed as successful, as it implemented some functionalities to better show how the website framework, works.

Sprint Retrospective:

Further development of the project, beyond sprints, is recommended, for in the project, only 1 review of a Buffet has been shown for now.

Product Backlogs:

On previous Sprint:

- Backend Development

- Complete Frontend Development

- Possible newer Frontend features for easier backend implementation

On Current Sprint:

- None, as backend and frontend has been developed
- New functionality of the project has also been administered

Sprint 3 Backlog:

WHY: Implementation of Django Framework, backend, and Database

WHAT: Implemented functionalities, developed backend, modified frontend

HOW: Future Framework improvements, for other reviews of other restaurants